



## United Nations Voluntary Trust Fund on Contemporary Forms of Slavery

### PROJECT DETAILS

<b>Project Number:</b>	P. 766-2		
<b>Type of Project:</b>	Direct Assistance		
<b>Title of Project:</b>	Provision of protection and integration assistance to victims of trafficking in Abeokuta, Nigeria.		
<b>Country:</b>	Nigeria		
<b>Region:</b>	African Group		
<b>City:</b>	Abeokuta		
<b>Grant Number</b>	G_P. 766-2_22	<b>Amount Awarded</b>	\$18,000
<b>Period of Implementation</b>	Jan 1 2022 - Dec 31 2022		

### Contact details of the Project if different from Organization

<b>Address Line 1:</b>	4, Ogunbayode Str, Off Abiola-Way, Oke-Abetu Abeokuta	<b>Address Line 2:</b>	
<b>State / Province:</b>	Ogun	<b>Postal Code:</b>	110001
<b>Telephone:</b>	(090) 389-393-38	<b>Fax:</b>	() --
<b>Email:</b>	wicci.nigeria@gmail.com	<b>Webpage:</b>	www.wiccinigeria.org

#### Contact Person

<b>Name:</b>		<b>Telephone:</b>	() --
<b>Fax:</b>	() --	<b>Email:</b>	

#### Alternate Contact Person

<b>Name:</b>	Doyinsola Ajoke Adebayo	<b>Telephone:</b>	(080) 347-532-222
<b>Fax:</b>	() --	<b>Email:</b>	doyinadebayo2003@yahoo.com

### INFORMATION ON THE OBJECTIVES AND ACTIVITIES OF THE PROJECT

#### 1. Describe the major developments and challenges encountered during the implementation period (organization matters, events in the country etc).

Some of the major developments during the implementation period by Women, Infants and Children Care Initiative (WICCI) as an organization were achieved with: 1. Government – Advocacy visits were conducted to the Permanent Secretary and Director Women Empowerment and Services, Ogun State Ministry of Women Affairs and Social Development. Same visit was also conducted to the State commandant, Nigeria Security and Civil Defence Corps (NSCDC). The existing partnership between WICCI and these government agencies was further strengthened through statement of commitment by both agencies to work together with WICCI in the fight against Human Trafficking and refer victims for empowerment or other opportunities. 2. The Community Development Associations – WICCI, through the Zonal Community Development Committee in the three (3) Local Government Areas (LGAs) in Abeokuta was able to establish cordial relationship with all the Chairmen of Community Development Associations in the three (3) LGAs. As a result of this project, WICCI has become a household name in many communities in the Local Government Areas of intervention. 3. Partner Networks – Network Against Child Trafficking, Abuse and Labor (NACTAL) and Civil Society Organization Network on Migration and Development (CSONetMADE) has recognized WICCI as an active and impactful member organization of these networks and so WICCI is gaining more recognition both at the State and National levels as an organization fighting against Human Trafficking. 4. Relevant Community Based Organizations and other stakeholders: JESSA Foundation, an organization that works with the Beninese Association in Ogun State to fight against Human Trafficking, referred some of the beneficiaries to WICCI for screening, profiling and subsequent empowerment. The Family Health Initiative, Ogun State and Gender Emancipation Initiative send Goodwill messages during the Handing over/Presentation of start-up tools (business grants) to the beneficiaries. This creates a long-term working relationship with the aforementioned organizations. The Challenges encountered during the implementation of the project include: 1. Inability to interact or communicate properly with some of the beneficiaries due to their Illiteracy or disabilities. The case managers required the use of an interpreter to communicate effectively with some of the victims. 2. Inability to secure an appointment for an advocacy visit to the Director-General of the National Agency for the Prohibition of Trafficking In Persons (NAPTIP). This was supposed to further strengthen the relationship between WICCI and NAPTIP in the fight against Trafficking in Persons. We are still optimistic about securing a meeting with the Director-General. 3. Inflation – Cost of goods, items, the recent increment in the pump price of fuel due to inflation in the country exceeded our budgeted amount for the small business grant. Hence, the organization had to bear the excess cost of items purchased during the implementation period as a way of further adding to our counter-part funding to the project. 4. Non provision of shops: Beneficiaries with skills such as hairdressing and tailoring do not have a shop to set up their business or work items and instead have to work from home. Having a shop will enable them to gain more patronage from customers.

#### 2. Please indicate the results achieved in terms of assistance to victims.

1. Sixty-two (62) victims from thirty-two (32) households were screened but Twenty-five (25) most vulnerable households of Modern Day Slavery were selected and profiled using the specified IOM standard for profiling victims of trafficking. The budget was able to cater for twenty-four (24) households who were supported by the UNVTFCS and the remaining

household was supported by WICCI. 2. Medical tests (HIV, STD) were conducted for all 24 beneficiaries at a standard laboratory, results of which have been documented in their case files. 3. All 24 beneficiaries were provided with Hygiene kits which contained a bath towel, detergent, toothpaste and tooth brush, sanitary towel, bath soap and nose mask. The Hygiene Kit acknowledgement register will be submitted to UNVTFCFS. 4. Business Management Skill Training was conducted for all the 24 selected beneficiaries including the beneficiary supported by WICCI. The facilitator, IOM certified consultant – Mr. Osita Osemene gave a detailed lecture on: 1. Goal orientation 2. Making business oriented decisions 3. Taking risks 4. Ability to handle stress 5. Financial literacy 6. The need for social support 7. Differentiating needs from wants 8. Importance of saving The overall objective of the training was to assist the beneficiaries to understand how to arrange their business plans for progress and success. 5. Twenty-four beneficiaries were reached during psychosocial counselling. They can be said to be mentally stable after months of monitoring. 6. The disbursement of start-up tools to the selected beneficiaries 1. Beninese Association - Seven (7) victims of TiP were referred for small business grant. These 7 victims managed to escape from their madams houses and found their way to the shelter where they sought protection. a. Two of these victims were provided with vulcanizing equipment – engine, compressor etc. to set-up their individual businesses, b. Two of the victims were supported with hairdressing equipment – wash basin, trolley, hand drier etc. c. One of them was supported with equipment required for a vehicle mechanic work – tool box, hammers etc. d. One victim was supported with a sewing machine, interlocking machine, a professional steam iron etc. to start-up a tailoring business e. One victim was supported with a battery charging engine and other necessary tools to start vehicle battery charging business. 2. Community Development Association: Eight (8) victims of domestic servitude were referred to WICCI for small business grants from Abeokuta North LGA which is notoriously known for its violence and all sorts of vices. a. Four victims were supported with sewing machines, interlocking machines, professional steam iron etc. to start-up a tailoring business b. Four victims were supported with deep freezers to start up a business where they can sell cold drinks, frozen foods etc. One victim of domestic servitude was referred to WICCI for small business grants from Abeokuta South LGA. a. The victim was supported with grinding machine to start a pepper grinding business. Six (6) victims of domestic servitude were referred to WICCI for small business grants from Odeda LGA. a. Three victims were supported with grinding machines to start a grinding business. b. One victim was supported with an electronic scanner and other tools for vehicle rewire work. c. One victim was supported with a sewing machine, interlocking machine, steam iron, mannequin, pair of scissors to start-up a tailoring business. d. One victim was supported with deep freezer to start up a business One victim of trafficking was referred to WICCI for small business grants from NSCDC. The victim was supported with a sewing machine etc One victim of child marriage was referred to WICCI for small business grants from OGMWASD. The victim was supported with gas cylinder and refilling tools to start a gas refilling business. The beneficiaries were economically reintegrated with business grants to assist them

### **3. Type of assistance provided and activities**

#### **a. Medical**

A gender-sensitive approach was applied during physically examination of the victims by a female case worker while a male case worker attended to men and boys. Mental health status examination was carried out on the victims with a case worker assigned to each of them who facilitated follow-up and referral for medical care and psychosocial support for the 24 victims and also to assist in identifying the suitable environment for the victims once they leave our care. Each of the victims undergo blood test for HIV < STD and Pregnancy test as the case may be. None of the victims was positive for HIV or STD or Pregnancy tests. The test result of each victim has been kept in their files.

#### **Indicate if the assistance provided is a new activity under the project or ongoing**

New Activity

#### **b. Psychological**

We had some sessions with each of the twenty (24) victims where we interacted with them and also shared their experiences and the challenges they have overcome. We also ensured that they were given a listening ear when they were sharing the trauma they have gone through. This was conducted through the creation of a friendly and nonjudgmental environment where they comfortably expressed themselves. Those who were discovered to need further counselling, moral and emotional support were scheduled for further counselling. There was mental health status examination on the victims by the case workers assigned to all of them to facilitate follow-up and referral for medical care. We ensured that long-term physical and mental health needs of vulnerable victims are addressed by the two parties.

#### **Indicate if the assistance provided is a new activity under the project or ongoing**

New Activity

#### **c. Social**

WICCI was able to provide Micro-Enterprise/Income-generating businesses and vocations to the twenty-four (24) victims of Modern Day Slavery. This is to assist and establish them in their chosen businesses and vocations in order to sustain themselves and their families. As part of the activities programmed to assist the victims to develop and manage an enterprise effectively, the twenty-four victims were provided with a Business Management Skill Training since they all have vocational/business skills. As planned, the one-day business training workshop was conducted by our partner – Mr. Osita Osemene, a certified ILO trainer who has developed training manuals over the years in the course of reintegration programs for migrant returnees which addresses various and specific business and entrepreneurial skills including vocational assistance. Business training counseling was also provided to guide each of the victims. WICCI is in the process of helping the beneficiaries in obtaining necessary documentation (e.g. registration and license, valid National Identity card, affidavit etc.) needed to facilitate their social integration. b) Re-integration grants - WICCI was able to identify vendors and as well followed due process of procurement of the start-up tools in a competitive process for the implementation of the project. Each of the beneficiaries was given small business grant in form of start-up tools which was necessary to establish them in their choice of businesses and vocations. WICCI and the consultant were able to support the beneficiaries in the implementation of the selected income generating activity. Before the grant was handed over to the beneficiaries, WICCI introduced the victims to small-scale opportunities for their small enterprise businesses and assisted them in identifying types of income generating activities for a better economic rehabilitation. Afterwards, each of them was presented various start-up tools to start their choice of business or vocation in their choice of locality.

#### **Indicate if the assistance provided is a new activity under the project or ongoing**

New Activity

**d. Legal**

During the project period there was no charges against the perpetrator hence no court case. Ms. Asuquo who is one of the case workers, also a lawyer, always educate the victims during counseling sessions. of their rights under the law and the need to expose the perpetrators.

**Indicate if the assistance provided is a new activity under the project or ongoing**

New Activity

**e. Educational or vocational or skills trainings**

**Indicate if the assistance provided is a new activity under the project or ongoing**

**f. Humanitarian (shelter, food, clothing, etc.)**

WICCI worked with the manager of Beninese Association Shelter in Abeokuta. Even though the staff of these shelter are already familiar with the trafficking process and issues related to it. So, interview was conducted to all the victim by the case workers and shelter manager and obtain basic useful information from the eight (8) Beninese victims selected from the Shelter. Also, the case worker use the opportunity to inform the victims about their rights and responsibilities at the shelter and ascertain their consent. They were advised to adhere to shelter security rules and was made to understand, consent and participate regarding the available services. The second meeting will be to obtain more information and identify the immediate needs and concern of the victims and validate it. Some of the services we provided to the victims at the shelter include: medical care, counselling to build their self-esteem and confidence, psychological and psychiatric care. All assistance and protection to the child victim was based on the best interest of the child.

**Indicate if the assistance provided is a new activity under the project or ongoing**

New Activity

**g. Other**

**Indicate if the assistance provided is a new activity under the project or ongoing**

**4. Forms of Slavery**

c. Servitude

d. Forced labour

**5. Have the victims identified as beneficiaries for this project also been subjected to trafficking? If yes please fill below**

- Trafficking for forced labour, servitude and slavery like practices
- Trafficking for sexual exploitation
- Trafficking of children

**6. Activities**

Activities	1	2	3	4	5	6	7	8	9	10	11	12
Desk review of proposed activities	0	0	0	1	0	0	0	0	0	0	0	0
Screening and Profiling of 32 vulnerable households	0	0	0	0	1	0	0	0	0	0	0	0
Conduct of medical test for all the 24 victims	0	0	0	0	1	1	0	0	0	0	0	0
Distribution of hygiene kits to victims	0	0	0	0	0	1	0	0	0	0	0	0
Business Management Skill Training Workshop	0	0	0	0	0	1	0	0	0	0	0	0
Handing over of start-up tools to 24 beneficiaries	0	0	0	0	0	0	1	0	0	0	0	0
Psychosocial support to all the 24 victims	0	0	0	0	1	1	1	0	0	0	0	0

**7. Describe changes, if any, in the in-take process**

There was no changes in the in-take process.

**8. Describe changes, if any, in the discharge policy.**

There was no changes in the discharge policy.

**9. Describe how the follow up with the victims after completion of the assistance provided is taking place.**

The follow up with the victims after completion of the assistance provided will take place in this form: 1. All the contacts and information of the twenty-four (24) victims have been registered on WICCI database. 2. The twenty-four (24) victims will be divided into three (3) groups based on their localities. 3. Each group of victims will be assigned to three separate case worker for monthly monitoring and follow-up at their places of work (each case worker will be responsible for eight (8) victims). 4. The beneficiaries are aware of the follow-up plan and so, they have all signed an undertaken to cooperate and

make themselves available anytime they are called on phone 5. Written reports and pictures of the victims with the case workers will be taken during the monthly visits (August - November, 2022 as means of verification (MOV) victims' places of work/business will be documented and reported to UNVTFCFS. 6. Evidence of book keeping of their businesses will be verified during the follow up visits to all the beneficiaries

**10. Please provide details on how the project was implemented with other organizations, including activities carried out by each partner, comments on the coordination etc.**

The project was implemented with government agencies and ministry: i) Nigeria Security and Civil Defence Corps – During the advocacy visit which was led by the Executive Director of WICCI and presentation of start-up tools to the victims, the NSCDC pledged their support to the fight against human trafficking, protection of citizens and promised that perpetrators will be brought to justice. ii) Ogun State Ministry of Women Affairs and Social Development – The ministry referred a victim of child marriage to WICCI for support assistance and the Permanent Secretary, Mrs. Ogunremi declared open the presentation ceremony of startup tools to the victims. other relevant organizations like: i) JESSA Foundation - JESSA Foundation was responsible for referring seven victims out of the 24 total victims that were supported with the UNVTFCFS with the activities coordinated by WICCI Program Manager. The Foundation also assisted in the project implementation by providing counselling sessions with some of the victims. The Foundation has agreed to assist in the monitoring of empowered victims in their places of work/business. ii) Patriotic Citizen Initiative (PCI) – PCI offered WICCI major technical support during the workshop on business management skill training. iii) Family Health Initiative Ogun (FAHIO) – The coordinator of the initiative during her goodwill message at the presentation of startup tools to the beneficiaries, sensitized the audience to desist from encouraging Trafficking and embrace family planning. iv) Network Against Child Trafficking, Abuse and Labor (NACTAL): The coordinator and some members of the network were present to deliver their Goodwill Messages during the presentation of startup tools to the twenty-four beneficiaries on the 13th July, 2022. Zonal Community Development Committee i) Abeokuta North Zonal Community Committee ii) Abeokuta South Zonal Community Committee iii) Odeda Zonal Community Committee Advocacy visits were conducted to each of the Zonal Community Committee Chairmen where they all promised to offer their support to the implementation of the project. Each of them referred some victims of trafficking and domestic servitude to WICCI for support assistance and all the Zonal Committee Chairmen were also present during the presentation of startup tools to the beneficiaries.

**OBJECTIVES**

Objective	Concrete results achieved	Indicators of success	Means of verification	Risks identified and mitigation measures implemented
1. To screen and identify 62 vulnerable victims and families of contemporary forms of slavery (domestic servitude, child labour, Trafficking in persons, sexual exploitation and sale of children aged 7-59 years) in Ogun State by November 2021. 2. To improve the mental and social health needs and well-being of 62 victims and families of contemporary forms of slavery and their family members (aged 7-59 years) in Ogun State through provision of medical care, counseling, and psychosocial support by November 2021. 3. To facilitate social integration and prevent re-victimization of 24 victims of Domestic servitude ( aged 19-35 years) in Ogun State through economic rehabilitation - business management skill training and grant, vocational training, school reinsertion and accommodation by November 2021. The only change since the application was that the project started in April 2022 and no	1. There was an increased awareness of contemporary forms of slavery in the communities by CBOs of NACTAL and other stakeholders to prevent youths from falling victim. This result is linked to objective 1; it was achieved because zonal chairmen of the three (3) LGAs shared the Informative Educative and Communication materials (IEC) on Modern Day Slavery among the area chairmen who subsequently passed it on to individual households at the statutory monthly Community Develop Association (CDA) meeting. 2. No more stigmatization of victims due to community involvement as a result of the advocacy visits to the community/religious/traditional/youth/women associations and the availability of information on the issue of slavery within the communities. This result is linked to objective 1. It was achieved; all the three LGAs in Abeokuta were sensitized during advocacy. 3. The victi	No of vulnerable victims identified and screened No of victims who were medically tested against HIV and STD Number of Advocacy conducted Number of victims who were given hygiene kit Number of victims who attended Business Management Skill Training Workshop Number of victims who were presented with start-up tools Number of successful beneficiaries who's living condition has changed for the better since they were empowered.	The signed attendance registers by the participants of each activity carried out as indicated, the activity pictures taken, receipts of start-up tools procured, payment registers/vouchers. case files of victims/beneficiaries.	Covid-19 pandemic – It could have disrupted our project activities but for the ineffectiveness of the pandemic in Nigeria coupled with the observation of COVID-19 protocols which including social distancing and the use of sanitizer. Vendor Management – The likelihood of purchasing delay as a result of the pandemic. There was no purchasing delay as there was no pandemic again in the country.

**INFORMATION ON VICTIMS ASSISTED (number, sex, age, adults/children, nationality, refugees status etc.)**

<b>1a. Total number of victims directly assisted under this project:</b>	62
<b>1b. Total number of indirect beneficiaries assisted under this project:</b>	24
<b>2. Sub-total of victims to be directly assisted with this grant</b>	41
<b>2a. Number of newly registered clients:</b>	41
<b>2b. Number of on-going clients being assisted:</b>	0

**3. Sub - totals by age and sex**

Sex	Age group							Sub-totals by sex
	0-9	10-13	14-17	18-25	26-35	36-60	+60	
Male	0	0	4	5	0	3	0	12
Female	0	0	8	11	0	10	0	29
<b>Sub-totals by age</b>	0	0	12	16	0	13	0	<b>41</b>

**Total Number of Victims by Age and Sex:** 41

**4. Sub - totals by region**

Region	Country	Number of Victims
African Group	Nigeria	41

**Total Number of Victims by Region:** 41

**5. Sub - totals by migration status (optional)**

Migration Status	Migration Procedure	Number of Victims
Other	Granted	0

**Total Number of Victims by Migration Status:** 0

**6. Provide additional information on the slavery the victims assisted were subjected to.**

The victims assisted were subjected to slavery like: Trafficking in persons, Child labour, , forced labour, child marriage and domestic servitude

**7. Provide additional information, if needed, on the physical and psychological sequelae (after-effects) of the victims assisted.**

All the victims show no sign of trauma, they were all physically and mentally balanced. This was evident when they were handed over the start-up tools to start their various businesses.

**8. Provide additional information, if needed, on perpetrators.**

Perpetrators – A case of child marriage was reported to WICCI by one of the CDA chairmen in Abeokuta North LGA. WICCI involved OGMWASD and the perpetrator was arrested by the police attached to the ministry. The case was not charged to court because the OGMWASD agreed with the perpetrator that the victim was living with him with the consent of her mother coupled with the fact that the justice system is shaky. WICCI plan to conduct an advocacy visit to the Chief Justice of Ogun State in the nearest future.

**General comments****STAFF REQUIRED ONLY FOR THIS PROJECT**

Post / Position in the Project	Responsibilities / Duties in the position	Average Annual Salary
Program Manager	Program Manager will report directly to UNVTFCFS give periodic reports and updates of the activities and will supervise the project. She will be 100% committed to this program activities in the target locations.	4800
Two Case workers	The caseworkers will be responsible for the recording and collating of the information and data of the beneficiaries of the project and report. One of them will support this program with 100% of her time and the second case worker will be 70% committed to this project.	6400
Project Accountant	Project Accountant will be responsible for the financial and administrative management of the project. She will support the project with 100% of her time.	2600

Post / Position in Project	Staff Name	Title	Part/Full Time %	No. of years of relevant experience	Date of entry on duty	Paid with fund's grant	Attach CV
Program Manager	Osoba Olapeju	Ms.	100	14	03/02/2020	Yes	OSOBA Peju March 2019 CV.pdf
Two Case workers	Blessing Asuquo	Ms.	70	3	07/01/2019	No	Curriculum Vitae of Asuquo Blessing Raymond .pdf
Two Case workers	Bolatito Adenuga	Ms.	100	7	02/06/2014	Yes	CV-BOLATITO_BADMUS_ADENUGA.pdf
Project Accountant	Shoyemi Olubunmi Aina	Ms.	100	10	01/04/2020	Yes	Bunmi SHOYEMI-CV-2020.pdf

#### General comments

The Accountant, Mr. Jonise Ifejola resigned her appointment with WICCI to migrate to Canada with his family. Ms. Olubunmi Shoyemi had to take over from him. She has worked with an NGO based in Ifo, Ogun State for 8 years before she joined WICCI in 2020.

#### INFORMATION ON IN-HOUSE TRAINING ACTIVITIES

**Only for training (Seminar and conference) activities for staff employed under the project**

**Brief description of issues treated and justification linked to project implementation Maximum (1 page - 460 words)**

**Information on participant, names and positions Maximum (2 page - 900 words)**

**Programme (max. 1 page)**

#### General comments

#### FINANCIAL INFORMATION OF THE PROJECT

##### A: PROPOSED PROJECT BUDGET

Description	Values
1.General budget of the organization (US\$)	\$42,750
2.Total amount needed for the project (US\$)	\$34,617.10
3.Amount awarded from the Fund for this project (US\$)	\$18,000.00

##### 1. BUDGET DETAILS PER TYPE OF EXPENSE

	Type of expense	Budget item	Unit	No. of Units	Cost per unit	Months	Total Cost	Requested to UNVFT
154053	Medical	Medical treatment	Tests	24	\$35	1	\$840	\$840
154054	Legal	Court taxes	Case	1	\$106	1	\$106	\$106
154055	Psychological	Other supplies (food, learning material, hygiene kits, etc.)	Food supplies	24	\$10	3	\$720	\$720
154056	Social	Cash grants	Grant	24	\$513	1	\$12,312	\$12,312
154060	Social	Other supplies (food, learning material, hygiene kits, etc.)	Hygiene kits	24	\$10	3	\$720	\$720
154061	Social	Fees	Business Management Skill Training workshop - Hiring of a hall	1	\$120	1	\$120	\$120
154062	Social	Fees	Business Management Skill Training workshop - transportation of beneficiaries to attend workshop	24	\$10	1	\$240	\$0



154063	Social	Fees	Business Management Skill Training workshop - Refreshments for participants	30	\$5.17	1	\$155.1	\$0
154064	Social	Salaries	Staff Member- Bolatito Badmus Adenuga - case worker	1	\$288	12	\$3,456	\$691
154065	Social	Salaries	Staff Member - Blessing Asuquo - case worker	1	\$288	12	\$3,456	\$0
154057	In-house training	Fees training staff	Business Management Skill Training workshop - Hiring of Trainer	1	\$180	1	\$180	\$180
154058	Administration	Rent / utilities	Office rent	1	\$315	12	\$3,780	\$0
154059	Administration	Salaries	Staff Member - Jonise Ifejola Olukunle - Project Accountant	1	\$288	12	\$3,456	\$691
154066	Administration	Salaries	Staff Member - Olapeju Osoba - Project Manager	1	\$288	12	\$3,456	\$0
154067	Administration	Rent / utilities	Fuel for generating set/Electricity utility bill	1	\$75	12	\$900	\$900
154068	Administration	Rent / utilities	Office running cost	1	\$60	12	\$720	\$720
<b>Total:</b>							<b>\$34,617.10</b>	<b>\$18,000.00</b>

## 2. COMMENTS PER TYPE OF EXPENSE

Type of Expense	Comments
-----------------	----------

## 3. PERCENTAGE REQUESTED TO UNVFTV PER TYPE OF EXPENSE

Type of expense	Amount awarded	Percentage
Medical	\$840	5%
Legal	\$106	1%
Psychological	\$720	4%
Social	\$13,843	77%
In-house training	\$180	1%
Administration	\$2,311	13%

## General comments

## SOURCES OF FUNDING

### A: Information on other sources of funding for the period of the report

<b>Name of Source:</b>	NACTAL		
<b>Form of contribution:</b>	In-kind		
<b>Please provide further details on the type of contribution and indicate the estimated (cash) value for the project in the column for amount</b>	Network Against Child Trafficking, Abuse and Labour (NACTAL) is currently executing SCALE Project in some State in Nigeria and Ogun State is one of the States. WICCI as a member organization of NACTAL is expected to be given some Informative Educative and Communication (IEC) materials to use to conduct awareness and sensitize the youths living in Abeokuta South Local Government Area (ABS) and two motor parks in ABS on dangers in human trafficking, irregular migration, violence against women and		
<b>Summary of foreseen funding agreements</b>			
<b>Purpose:</b>	Prevention		
<b>Period from:</b>	6/15/2022	<b>Period To:</b>	6/15/2023
<b>Amount:</b>	\$1,000	<b>Status</b>	Under Consideration
<b>Proposed share allocated to the project: Main</b>			
<b>Amount:</b>	\$1,000		
<b>Send agreement copy via:</b>	Not specified		

**B: Comments for sources of funding**

Please write your comments here:

**CASE STUDIES TO BE ATTACHED**

**Information to be included in the 5 case studies (Not more than one page per case)**

The five case studies (which may be anonymous) should contain the following information:

1. The personal history of the beneficiary:
  - a) In what context the beneficiary became a victim of contemporary forms of slavery
  - b) The type of contemporary form of slavery experienced by the beneficiary
2. The assistance provided/to be provided under the project:
  - a) How and when the victim came into contact with, or was referred to, the organization
  - b) What type of assistance was/will be provided to the victim under the project
  - c) Please explain the purpose of the assistance
  - d) Which staff member (title/name) carried / will carry out the assistance
3. The results:
  - a) What results and changes were achieved/are expected to be achieved through this assistance
4. Future assistance:
  - a)
  - b) For how long the assistance was/will be provided to the victims after the termination of the project

[Compiled.docx](#)

**CHECKLIST FOR APPLICATION**

IMPORTANT: before submitting your application for grant , please verify that all the requested information stated below is provided

- Fill in each field of the application form
- Make sure that all contact and banking details are correct and updated
- Attach 5 relevant case studies, drafted according to the Fund's framework
- Attach complete and updated information on staff, CVs included
- Attach proofs of other sources of funding

**SIGNATURE**

I hereby certify that all the information provided in this Narrative and Financial Report is accurate and true and that I am aware that failure to comply with this rule might result in the obligation to refund the grant. Should I prove unable to comply with the above-mentioned terms, I shall commit myself to repaying the grant as quickly as possible.

- |                               |                         |
|-------------------------------|-------------------------|
| 1. Name of the project leader | Doyinsola Ajoke Adebayo |
| 2. His/Her function           | Executive Director      |
| 3. Date                       | 07/15/2022              |

I agree with the terms of the Guidelines of the Fund